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NAVAL POPS VISUALS HANDBOOK INTRODUCTION 
  
The Naval PoPS Visuals Handbook provides the required Metric Visual 
PowerPoint Templates for DON Gate Reviews (Chapter 1), as well as 

instructions for using the Naval PoPS Visuals Spreadsheet (Chapter 2). 
Ctrl+Click to navigate directly to a section listed in the Table of Contents. 
 

 

TABLE OF CONTENTS 

 
Chapter 1: Naval PoPS Visuals Templates ....................................................... 1 

Introduction to Naval PoPS Visuals ............................................................... 2 
Title Slide ..................................................................................................... 2 
Summary Crosswalk Slide ............................................................................ 4 
Parameter Status .......................................................................................... 5 
Scope Evolution .......................................................................................... 11 
CONOPS ..................................................................................................... 15 
Budget ........................................................................................................ 16 
Manning ..................................................................................................... 18 
Acquisition Management ............................................................................. 20 
Industry/Company Assessment .................................................................. 22 
Cost Estimating .......................................................................................... 24 
Test and Evaluation .................................................................................... 26 
Technical Maturity ...................................................................................... 29 

Sustainment ............................................................................................... 33 
Software ..................................................................................................... 35 
Contract Execution ..................................................................................... 40 
Government Program Office Performance .................................................... 47 
Fit in Vision ................................................................................................ 48 
Program Advocacy ...................................................................................... 49 
Interdependencies ...................................................................................... 50 

 
Chapter 2: Naval PoPS Visuals Spreadsheet Instructions ............................... 51 

1.0 Naval PoPS Visuals Spreadsheet Overview ............................................ 52 
2.0 Naval PoPS Visuals Spreadsheet Components ....................................... 53 
3.0 Metric Visuals PowerPoint Templates .................................................... 53 



 

 
 

1 

 
 
 
 

 

CHAPTER 1 

 

Naval PoPS  

Visuals Templates 
 
 
 

 
 
 
 
 

 
 

 

 
 

 
 
 



 

 
 
2 

 INTRODUCTION TO NAVAL POPS VISUALS  
 

Chapter 1 provides notional examples of how the Metric Visuals [PowerPoint 
(PPT) slide templates] should be populated for each DON Gate Review Brief. The 
Program Manager or designated user must reference the appropriate Naval 
PoPS Brief PPT file (see list of reference files below) when preparing the Metric 
Visuals for the upcoming program review.  
 
It is important to note that there are two versions of the Naval PoPS Brief files 
for Gates 3 and 4; separate template files were created because some of the 
Metric Criteria and associated Visuals for Gates 3 and 4 are tailored specifically 
to program initiation at Milestone A versus Milestone B. The Metric Visual PPT 
Template reference files include: 
 
Gate 1_POPS BRIEF_ MMDDYY_v1.ppt 
Gate 2_POPS BRIEF_MMDDYY_v1.ppt 
Gate 3_MSA_POPS BRIEF_MMDDYY_v1.ppt 
Gate 3_MSB_POPS BRIEF_MMDDYY_v1.ppt 
Gate 4_MSA_POPS BRIEF_MMDDYY_v1.ppt 
Gate 4_MSB_POPS BRIEF_MMDDYY_v1.ppt 
Gate 5_POPS BRIEF_MMDDYY_v1.ppt 
Gate 6 Post IBR_POPS BRIEF_MMDDYY_v1.ppt 
Gate 6 Post CDR_POPS BRIEF_MMDDYY_v1.ppt 
Gate 6 CPD_POPS BRIEF_MMDDYY_v1.ppt 

Gate 6 Pre FRP_POPS BRIEF_MMDDYY_v1.ppt 
 
At the top of each template example provided on the following pages, there is a 
header with a slide number and Gate information. For example, a header that 
reads, “Slide 1.1: Gate 1 Only,” means that the Visual is the first slide 
template, for the first Metric (Parameter Status). The second part of the header 
indicates that the template is only applicable for Gate 1. 
 
While the Metric Visuals are required for each Naval PoPS Gate Review Brief on 
Program Health, the Program Manager or designated user may create 
additional supporting Metric Visuals as needed. For example, a Program 
Manager may choose to create a new PowerPoint slide to provide a more 
detailed explanation on a Red Metric.  
 
Reminder: Visual Templates are Metric- and Gate-specific. They are required for 
the Program Health component of each DON Gate Review.  
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Slide 0.1 – Gate 1 to Gate 6 (Pre FRP) 

PROGRAM NAME

GATE 2

PM NAME

DATE UPDATEDGATE 2 REVIEW

PROGRAM NAME
Program Manager Name

Review Date MM/DD/YYYY
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 Slide 0.2 – Gate 1 to Gate 6 (Pre FRP) 
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PROGRAM NAME

GATE 1

PM NAME

DATE UPDATED

Capability: Description: Remarks:

Capability 1 Description Remarks

Capability 2 Description Remarks

Capability 3 Description Remarks

Capability 4 Description Remarks

Capability 5 Description Remarks

Potential KPP: Capability: Remarks:

KPP #1 Capability 1 Remarks

KPP #2 Capability 1 Remarks

KPP #3 Capability 3 Remarks

KPP #4 Capability 5 Remarks

KPP #5 Capability 5 Remarks

Program Requirements

PARAMETER STATUS

ICD Capabilities / Requirements Definition

Notes: Any pertinent information that cannot be readily gathered from the data table above can be included in this text box. It 

provides an easy method of conveying more details than the data table may allow. 

  Slide 1.1 – Gate 1 Only 
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PROGRAM NAME

GATE 2

PM NAME

DATE UPDATED

KPP: Capability: Remarks:

Alternative 1: KPP #1 Capability 1 Remarks

Alternative 1: KPP #2 Capability 3 Remarks

Alternative 1: KPP #3 Capability 4 Remarks

Alternative 2: KPP #1 Capability 1 Remarks

Alternative 2: KPP #2 Capability 4 Remarks

Alternative 2: KPP #3 Capability 5 Remarks

Alternative 3: KPP #1 Capability 2 Remarks

Alternative 3: KPP #2 Capability 4 Remarks

Alternative 3: KPP #3 Capability 4 Remarks

Analysis of Alternative Options

Program Requirements

PARAMETER STATUS

Notes: Any pertinent information that cannot be readily gathered from the data table above can be included in this text box. It 

provides an easy method of conveying more details than the data table may allow. 

Slide 1.2 – Gate 2 Only 
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PROGRAM NAME

GATE 3

PM NAME

DATE UPDATED

KPP: Threshold:  Objective:  
Achievability 

Estimate:
Trend:  Remarks:

KPP #1 Classified Classified Y Remarks

KPP #2 Classified Classified G Remarks

KPP #3 Classified Classified R Remarks

KPP #4 360 Degrees 360 Degrees Y Remarks

KPP #5 >85% >98% G Remarks

KPP #6 ≤ 1.5 ≤ 1.4 R Remarks

KPP #7 ≤ 30 ≤ 25 G Remarks

KPP #8 ≥ 9,000 lbs ≥ 9,000 lbs Y Remarks

KPP #9 ≥ 3,000 lbs ≥ 3,000 lbs G Remarks

Key Performance Parameters

Program Requirements

PARAMETER STATUS

Legend

High 

Achievability

Moderate 

Achievability

Low / No 

Achievability

Improving          Constant Degrading

Notes: Any pertinent information that cannot be readily gathered from the data 

table above can be included in this text box. It provides an easy method of 

conveying more details than the data table may allow. 

 Slide 1.3 - Gate 3 Only 
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PROGRAM NAME

GATE 3

PM NAME

DATE UPDATED

KPP: Threshold:  Objective:  
Achievability 

Estimate:
Trend:  Remarks:

KPP #1 Classified Classified Y Remarks

KPP #2 Classified Classified G Remarks

KPP #3 Classified Classified R Remarks

KPP #4 360 Degrees 360 Degrees Y Remarks

KPP #5 >85% >98% G Remarks

KPP #6 ≤ 1.5 ≤ 1.4 R Remarks

KPP #7 ≤ 30 ≤ 25 G Remarks

KPP #8 ≥ 9,000 lbs ≥ 9,000 lbs Y Remarks

KPP #9 ≥ 3,000 lbs ≥ 3,000 lbs G Remarks

Key Performance Parameters

Program Requirements

PARAMETER STATUS

Legend

High 

Achievability

Moderate 

Achievability

Low / No 

Achievability

Improving          Constant Degrading

Notes: Any pertinent information that cannot be readily gathered from the data 

table above can be included in this text box. It provides an easy method of 

conveying more details than the data table may allow. 

Slide 1.4 – Gate 3 only 

KSAs/TPMs/Other Attributes 

KSA #1 

KSA #2 

KSA #3 

KSA #4 

TPM #1 

TPM #2 

TPM #3 

Other Attribute #1 

Other Attribute #2 

KSA / TPM / Other 
Attribute: 
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KPP: Threshold: Objective: Performance: Source:

KPP #1 Classified Classified E

KPP #2 Classified Classified C

KPP #3 Classified Classified S

KPP #4 360 Degrees 360 Degrees 360 Degrees C

KPP #5 >85% >98% S

KPP #6 ≤ 1.5 ≤ 1.4 E

KPP #7 ≤ 30 ≤ 25 C

KPP #8 ≥ 9,000 lbs ≥ 9,000 lbs 10,800 lbs S

KPP #9 ≥ 3,000 lbs ≥ 3,000 lbs 3800 lbs E

PROGRAM NAME

GATE 4

PM NAME

DATE UPDATED

Threshold Objective

Key Performance Parameters

Program Requirements

PARAMETER STATUS

Improving          Constant Degrading

Legend

Meets 

Objective

Meets 

Threshold

Below 

Threshold

E = Estimated | A = Actuals | C = Calculated  

S = Simulated | I = Initial Actuals

Notes: Any pertinent information that cannot be readily gathered from the data table above can be included in this text box. It 

provides an easy method of conveying more details than the data table may allow. 

Slide 1.5 – Gate 4 to Gate 6 (Pre FRP) 
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PROGRAM NAME

GATE 4

PM NAME

DATE UPDATED

Program Requirements

PARAMETER STATUS

EKSA #9

KSA: Status:

KSA #1 E

KSA #2 C

KSA #3 S

KSA #4 C

KSA #5 S

KSA #6 E

KSA #7 C

KSA #8 S

KSA #10 C

ETPM #9

TPM / Other Attribute: Status:

TPM #1 E

TPM #2 C

TPM #3 C

TPM #4 S

TPM #5 A

TPM #6 E

TPM #7 C

TPM #8 S

TPM #10 C

Legend

Meets 

Objective

Meets 

Threshold

Below 

Threshold

E = Estimated | A = Actuals | C = Calculated  

S = Simulated | I = Initial Actuals

Notes: Any pertinent information that cannot be readily gathered from the data 

table above can be included in this text box. It provides an easy method of 

conveying more details than the data table may allow. 

KSAs / TPMs / Other Attributes

 
 

Slide 1.6 – Gate 4 to Gate 6 (Pre FRP) 
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Program Requirements PROGRAM NAME

GATE 2

PM NAME

DATE UPDATED

Requirement

Funding

(Budgeted / 

Obligated / Units)

Schedule

(Used / Planned)

AoA Baseline ICD / AoA $12.2B / $12.2B / 15 NA/108 Months

SCOPE EVOLUTION

ICD / AoA Based Estimate

Notes: Any pertinent information that cannot be readily gathered from the data table above can be included in this text box. It 

provides an easy method of conveying more details than the data table may allow. 

 
 
 
 

 

Slide 2.1 – Gate 2 Only 
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PROGRAM NAME

GATE 6 (Post IBR)

PM NAME

DATE UPDATED

Requirements Stability

Program Requirements

SCOPE EVOLUTION

Notes: Any pertinent information that cannot be readily gathered from the data table above can be included in this text box. It 

provides an easy method of conveying more details than the data table may allow. 

Number of KPP/KSA/Other Attribute Changes

8
5

3
0

-3 -2

2
0

-20

-10

0

10

20

30

40

Gate 3 Gate 4 Gate 5 Gate 6

(Post IBR)

Gate 6

(Post CDR)

Gate 6 CPD Gate 6 (Pre

FRP)

#
 o

f 
C

h
a
n

g
e
d

 R
e
q

u
ir

e
m

e
n

ts

Req. Added/Changed

Req. Removed

Max. High/Low Value

Gate 6 
(Pre FRP) 

Slide 2.2 – Gate 3 to Gate 6 (Pre FRP) 
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PROGRAM NAME

GATE 3

PM NAME

DATE UPDATED

CDD Based Estimate

Program Requirements

SCOPE EVOLUTION

68/108 Months$13.2B / $15.2B / 15CDDCurrent

Requirement

Funding

(Budgeted / 

Obligated / Units)

Schedule

(Used / Planned)

AoA Baseline ICD / AoA $12.2B / $12.2B / 15 NA/108 Months

Notes: Any pertinent information that cannot be readily gathered from the data table above can be included in this text box. It 

provides an easy method of conveying more details than the data table may allow. 

  Slide 2.3 – Gate 3 Only 
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68/108 Months$13.2B / $15.2B / 15CDDCurrent

Requirement

Funding

(Budgeted / 

Obligated / Units)

Schedule

(Used / Planned)

AoA Baseline AoA $12.2B / $12.2B / 15 NA/108 Months

Last Gate CDD $13.2B / $15.2B / 15 50/108 Months

Acquisition Program Baseline

Program Requirements

SCOPE EVOLUTION

PROGRAM NAME

GATE 4

PM NAME

DATE UPDATED

Notes: Any pertinent information that cannot be readily gathered from the data table above can be included in this text box. It 

provides an easy method of conveying more details than the data table may allow. 

 Slide 2.4  - Gate 4 to Gate 6 (Pre FRP) 
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PROGRAM NAME

GATE 1

PM NAME

DATE UPDATED

Event: Rating: Remarks:

Plan Exists for the Development of the 

CONOPS
R Remarks

Program Requirements

CONOPS

Legend

Meets Criteria
Partially 

Meets Criteria

Does Not 

Meet Criteria

CONOPS Development and Status

Notes: Any pertinent information that cannot be readily gathered from the data 

table above can be included in this text box. It provides an easy method of 

conveying more details than the data table may allow. 

 
 

 

Slide 3.1 – Gate 1 to Gate 6 (Pre FRP) 
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PROGRAM NAME

GATE 1

PM NAME

DATE UPDATED

Program Resources

BUDGET

Program Funding & Quantities 

Activity / Spiral

($ in Millions / Then Year) Prior FY 08 FY 09 FY 10 FY 11 FY 12 FY 13 FY 14 FY 15 FY10-15 To Comp Total

RDT&E

Current $ (PB 08) 1257.5 68.5 55.4 48.1 58.3 41.6 50.0 47.5 47.9 417.3 200.0 1874.8

Required $ 1257.5 70.0 57.0 48.1 58.3 41.6 50.0 47.5 47.9 420.4 200.0 1877.9

     Delta $ (Current - Required) 0.0 (1.5) (1.6) 0.0 0.0 0.0 0.0 0.0 0.0 (3.1) 0.0 (3.1)

PROCUREMENT

Current $ (PB 08) 569.0 351.5 521.7 499.2 497.6 507.8 512.5 500.5 495.4 3886.2 2000.0 6455.2

Required $ 569.0 351.5 521.7 499.2 497.6 507.8 512.5 500.5 495.4 3886.2 2000.0 6455.2

     Delta $ (Current - Required) 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

O&M

Current $ (PB 08) 0.0 0.6 2.7 6.9 10.6 30.8 44.5 46.0 46.5 188.6 1000.0 1188.6

Required $ 0.0 0.6 2.7 6.9 10.6 30.8 44.5 46.0 46.5 188.6 1000.0 1188.6

     Delta $ (Current - Required) 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

MPN

Current $ (PB 08) 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Required $ 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

     Delta $ (Current - Required) 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

MILCON

Current $ (PB 08) 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Required $ 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

     Delta $ (Current - Required) 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

TOTAL

Current $ (PB 08) 1826.5 420.6 579.8 554.2 566.5 580.2 607.0 594.0 589.8 4492.1 3200.0 9518.6

Required $ 1826.5 422.1 581.4 554.2 566.5 580.2 607.0 594.0 589.8 4495.2 3200.0 9521.7

     Delta $ (Current - Required) 0.0 (1.5) (1.6) 0.0 0.0 0.0 0.0 0.0 0.0 (3.1) 0.0 (3.1)

QUANTITIES

Current (PB 08) 16 10 18 19 23 23 23 23 23 116 102 234.0

Required Qty 16 7 11 17 22 22 22 23 23 101 141 258.0

   Delta Qty (Current - Required) 0 3 7 2 1 1 1 0 0 15 (39) (24)

AoA, CONOPS, etc. Development Block 2

 Slide 4.1 – Gate 1 to Gate 6 (Pre FRP) 
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PROGRAM NAME

GATE 1

PM NAME

DATE UPDATED

Program Resources

BUDGET

Obligations and Expenditures

(OBL/EXP): FIRST YEAR        SECOND YEAR THIRD YEAR        FOURTH YEAR

NDSF 47.8% / 15.1% 81% / 18.4% 76% / 28.4%   95% / 15.4%

Appropriation/

FY

Appropriated 

($M)

Released BA 

($M)

YTD Actual EOY 

Forecast

EOY DON 

Standard

YTD Actual EOY 

Forecast

EOY DON 

Standard

ND SF/FY00 288.6 288.6 284.5 288.0 288.6 281.8 285.7 288.6

% 98.6% 99.8% 100.0% 97.6% 99.0% 100.0%

ND SF/FY01 357.8 357.8 355.0 353.0 357.8 353.3 352.5 357.8

% 99.2% 98.7% 100.0% 98.7% 98.5% 100.0%

ND SF/FY02 330.8 357.0 352.3 353.0 357.0 352.3 352.0 357.0

% 106.5% 106.7% 107.9% 98.7% 98.6% 100.0%

ND SF/FY03 383.2 383.2 383.6 382.5 383.2 376.7 380.0 276.4

% 100.1% 99.8% 100.0% 98.3% 99.2% 72.1%

ND SF/FY04 722.3 716.7 360.9 361.2 722.3 583.8 585.0 522.6

% 50.4% 50.0% 100.0% 81.5% 81.6% 72.9%

ND SF/FY05 738.2 737.8 380.2 712.3 7.1 332.8 225.7 225.4

% 51.5% 96.5% 1.0% 45.1% 30.6% 30.6%

ND SF/FY06 383.3 383.3 336.6 320.0 336.7 31.8 128.4 128.4

% 87.8% 83.5% 87.8% 8.3% 33.5% 33.5%

ND SF/FY07 253.2 220.2 332.3 360.0 332.6 275.3 283.2 83.4

% 131.2% 142.2% 131.4% 125.0% 128.6% 37.9%

ND SF/FY08 753.3 230.3 385.3 360.0 263.6 0.0 21.6 21.6

% 51.1% 47.8% 35.0% 0.0% 9.4% 9.4%

PROCUREMENT: OBLIGATIONS ($M): EXPENDITURES ($M):

 Slide 4.2 – Gate 1 to Gate 6 (Pre FRP) 
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PROGRAM NAME

GATE 2

PM NAME

DATE UPDATED

Program Resources

MANNING

Staffing Adequacy

Overall

Program Management G G G G G G G R G G G G G G G G G G

Engineering G G Y G G G G G G G G G G G G G G Y

Logistics G G G G G G G G G R G Y G G G G G G

Test and Evaluation G G G R G G G G G G G G G R G G G G

Contract Management G G G G Y G G G G G G G G G G G G G

Financial Management G Y G G G G G G G G G G G G G G G G

Cost Analysis G G G G G G G Y G G G G G G G Y G G

Depots / Centers G G G G G G G G G G G G G G G G G G

Resource Sponsors G G G G G G G G G G G G Y G G Y G G

G GG G G G

# of Staff Skill of Staff

Previous Current Future Previous Current Future

Notes: Any pertinent information that cannot be readily 

gathered from the data table above can be included in this 

text box. It provides an easy method of conveying more 

details than the data table may allow. 

Not Applicable

Legend

Meets Criteria
Partially Meets 

Criteria

Does Not Meet 

Criteria

31 2
1: Program Management Office

2: In-House Contractor Support

3: Matrix Support

  Slide 5.1 – Gate 1 to Gate 6 (Pre FRP) 
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PROGRAM NAME

GATE 2

PM NAME

DATE UPDATED

Program Resources

MANNING

Staffing Adequacy

SUBSYSTEM IPT 

LEADERS / 

PROJECT 

MANAGERS

O-5/6 / PAYBAND III

NOTE: BREAKOUT BY MAJOR PRODUCT ELEMENT

NOTE: BREAKOUT BY 

MAJOR  PRODUCT 
COMPONENT’S 

SUBSYSTEM ELEMENTS

MAY BE ALIGNED WITH PROGRAM OFFICE 

OR OTHER COMPETENCIES

PAPM / FUNCTIONAL

LEAD T&E

PAPM / FUNCTIONAL

LEAD LOG

PAPM / FUNCTIONAL

LEAD BFM

PROGRAM MANAGER

DEPUTY PROGRAM MANAGER

ALIGNED WITH OTHER COMPETENCIES AND 

ASSIGNED FULL TIME TO PROGRAM OFFICE

PAPM / IPT 

LEADER OF 

MAJOR 

PRODUCT “X”

PAPM / IPT 

LEADER OF 

MAJOR 

PRODUCT “Y”

PAPM / IPT 

LEADER OF 

MAJOR 

PRODUCT “N”

. . . . . 

. . . . . 

FUNCTIONAL

LEAD SE

FUNCTIONAL

LEAD COST

FUNCTIONAL

LEAD CONT

FUNCTIONAL

LEAD LEGAL

PROJECT MGR / 

SUBSYSTEM

IPT LEADER

PROJECT MGR / 

SUBSYSTEM

IPT LEADER

PROJECT MGR / 

SUBSYSTEM

IPT LEADER

PROJECT MGR / 

SUBSYSTEM

IPT LEADER

PROJECT MGR / 

SUBSYSTEM

IPT LEADER

PROJECT MGR / 

SUBSYSTEM

IPT LEADER

COMMON ACROSS ALL SYSCOMS

SUB-PRODUCT LEVEL POSITIONS

POSITIONS ALIGNED TO THE PROGRAM OFFICE (PO)

POSITIONS ALIGNED TO THE FUNCTIONAL 
COMPETENCY AND ASSIGNED TO THE PO

POSITIONS THAT ARE EITHER

POSITIONS THAT ARE MISSION FUNDED

POSITIONS THAT CAN BE MISSION FUNDED OR WCF

“C
O

R
E
”

P
R

O
G

R
A

M
 O

F
F

IC
E

“S
U

B
-P

R
O

D
U

C
T
”

L
E

V
E

L

“CORE” FUNCTIONS

REPORTING ALIGNMENT

FUNDING ALIGNMENT MODEL

Program Management Office Framework

 Slide 5.2 – Gate 2 to Gate 6 (Pre FRP) 
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PROGRAM NAME

GATE 2

PM NAME

DATE UPDATED

Document: Start Date:
Written 

Progress:

Date 

Submitted:

Date 

Received/ 

Days Waiting 

Approval :

Remarks/Actions Required  to 

Complete:

Acquisition Program Baseline (APB) 6 JUN 07 G 5 DEC 07 65 Days Remarks

Analysis of Alternatives (AoA) 8 AUG 07 G 15 MAR 08 16 MAR 08 Remarks

Clinger-Cohen Act (CCA) Compliance 
Confirmation and Certification

12 DEC 07 Y - - Remarks

Compliance with Financial Mgt 
Enterprise Architecture

14 JAN 08 Y - - Remarks

Consideration of Technology Issues 18 JUN 08 R - - Remarks

Economic Analysis 1 JUL 08 R - - Remarks

EW T&E 22 JAN 07 G 15 MAR 08 14 Days Remarks

Independent Cost Estimate (ICE) 6 JUN 07 G 30 AUG 07 10 DEC 07 Remarks

Market Research 8 AUG 07 G 15 MAR 08 5 Days Remarks

Programmatic Environmental Safety & 
Health Evaluation (PESHE)

12 DEC 07 Y - - Remarks

Technology Development Strategy 14 JAN 08 Y - - Remarks

ACQUISITION MANAGEMENT

Milestone A Statutory Documentation Status

Work in Progress Current/Completed

Not Started by 

Start Date or 

Overdue

Not Started, Not 

Planned to Start

Legend:

Notes: Any pertinent information that cannot be 

readily gathered from the data table above can be 

included in this text box. It provides an easy method 

of conveying more details than the data table may 

allow. 

Program Planning / Execution

Slide 6.1 – Gate 2 to Gate 6 (Pre FRP) 
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PROGRAM NAME

GATE 2

PM NAME

DATE UPDATED

ACQUISITION MANAGEMENT

Program Schedule

Schedule FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13

FY by Quarters I II III IV I II III IV I II III IV I II III IV I II III IV I II III IV I II III IV I II III IV

Milestones

R&D/Studies

Testing

Development/

Production

A Installs Tech Refresh

B Installs Tech Refresh

NMCI

Cert

DT

B  PIR

B  PIR

Commence C Installs

OTRR

OT 

Rpt

B 

Fielding Decision

FOT&E

Legend

Objective Date A FOC Projected Date

Threshold Date B FOC Projected Date

Milestone Actual

Notes: Any pertinent information that cannot be readily gathered

from the data table above can be included in this text box. It 

provides an easy method of conveying more details than the data 

table may allow. 

Program Planning / Execution

 
  

Slide 6.2 – Gate 2 to Gate 6 (Pre FRP) 
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PROGRAM NAME

GATE 2

PM NAME

DATE UPDATED

Event: Rating: Remarks:

Market Research Activities Have Been 

Ongoing 
G Remarks

Industrial Base Health R Remarks

Industrial Implications for Cost, 

Schedule, and Technical Risks 

Understood and Incorporated into 

Overall Program Plan

Y Remarks

INDUSTRY / COMPANY 

ASSESSMENT

Legend

Meets Criteria
Partially Meets 

Criteria

Does Not Meet 

Criteria

Industry Assessment Status

Notes: Any pertinent information that cannot be readily gathered from the 

data table above can be included in this text box. It provides an easy method 

of conveying more details than the data table may allow. 

Program Planning / Execution

Slide 7.1 – Gate 2 to Gate 5 
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Slide 7.2 – Gate 2 to Gate 6 (Pre FRP)* 
*For Gates 2-5, Only Use for Major Current Contracts 

PROGRAM NAME

GATE 2 REVIEW

PM NAME

DATE UPDATED

Remarks

Remarks

Remarks

Remarks

Remarks

Remarks

Remarks

Remarks

Remarks

Remarks:

Corporate Indicators (Contractor A)

Event: Rating:

Financial Health G

Manpower Stability R

Supply Chain Commitment Y

Program Alignment G

“No Buy” List Presence G

Facility/Manufacturing/Production 

Capabilities

Y

Senior Financial Influencers G

Senior Commitment to the Program R

Company Performance on All Current 
Work

Y

Corporate Assessment Status

Notes: Any pertinent information that can not readily be gathered from the 

data table above can be included in this text box. It allows an easy method 

by which to convey more details that the data table may warrant.

Legend

Meets Criteria
Partially Meets 

Criteria

Does Not Meet 

Criteria

Program Planning/Execution

INDUSTRY/COMPANY 

ASSESSMENT

PROGRAM NAME 

GATE 2 

PM NAME 

DATE UPDATED 
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PROGRAM NAME

GATE 1

PM NAME

DATE UPDATED

COST ESTIMATING

RemarksY
Cost Estimate Range to Address Capability 

Alternatives Developed and Approved

Event: Rating: Remarks:

Plan to Conduct Cost Estimates Has Been 

Developed 
R Remarks

Cost Estimation Development and Status

Notes: Any pertinent information that cannot be readily gathered from the 

data table above can be included in this text box. It provides an easy method 

of conveying more details than the data table may allow. 

Legend

Meets Criteria
Partially Meets 

Criteria

Does Not Meet 

Criteria

Program Planning / Execution

Slide 8.1 – Gate 1 Only 
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PROGRAM NAME

GATE 2

PM NAME

DATE UPDATED

COST ESTIMATING

S – Curve RDT&E

Distribution for C EAC

0

0.1

0.2

0.3

0.4

0.5

0.6

0.7

0.8

0.9

1

425 430 435 440 445 450 455

Values in Millions

$441.8M

P
ro

b
a
b

il
it

y

% tile      $M

10%        $435.4M

20%        $436.8M

30%        $437.9M

40%        $438.9M

50%        $439.8M

60%        $440.8M

70%        $441.8M

80%        $443.0M

90%        $444.7M

Estimate

Confidence

Estimate Variability

Cost Estimate Completed by:

Legend

Current Previous

Notes: Any pertinent information that cannot be readily gathered from the data 

table above can be included in this text box. It provides an easy method of 

conveying more details than the data table may allow. 

Program Planning / Execution

   
Slide 8.2 – Gate 2 to Gate 6 (Pre FRP) 



 

 
 
26 

PROGRAM NAME

GATE 1

PM NAME

DATE UPDATED

T&E Item: Rating: Remarks:

Identified Alternatives for the AoA Can Be 

Evaluated
G Remarks

TEST AND EVALUATION

Legend

Meets Criteria
Partially Meets 

Criteria

Does Not Address 

Criteria

Test and Evaluation Status

Notes: Any pertinent information that cannot be readily gathered from the 

data table above can be included in this text box. It provides an easy 

method of conveying more details than the data table may allow. 

Program Planning / Execution

Slide 9.1 – Gate 1 to Gate 6 (Pre FRP) 
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PROGRAM NAME

GATE 3

PM NAME

DATE UPDATED

Key Test  Activity: Remarks:

Planned Activity 1 Remarks

Planned Activity 2 Remarks

Planned Activity 3 Remarks

Planned Activity 4 Remarks

Planned Activity 5 Remarks

Planned Activity 6 Remarks

Planned Key Test Activities

($ in Millions / Then Year) Prior
FY 

08

FY 

09

FY 

10

FY 

11

FY 

12

FY 

13

FY 

14

FY 

15
FY10-15 To Comp Total

RDT&E Budget (PB 08) 1257.5 68.5 55.4 48.1 58.3 41.6 50.0 47.5 47.9 293.4 200.0 1874.8 

Planned T&E Appropriation 559.6 35.1 22.7 18.9 25.3 18.3 40.0 38.4 29.2 170.1 140.6 928.1 

Percentage RDT&E for T&E 44.5% 51.2% 41.0% 39.3% 43.4% 44.0% 80.0% 80.8% 60.9% 58.0% 70.3% 49.5%

TEST AND EVALUATION

Notes: T&E dollars directly reflect TEMP funding. Activities may include developmental, operational, live fire, etc. Any 

pertinent information that cannot be readily gathered from the data table above can be included in this text box. It provides an

easy method of conveying more details than the data table may allow. 

Program Planning / Execution

 
  

Slide 9.2 – Gate 3 to Gate 6 (Pre FRP) 
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Slide 9.3 – Gate 6 (Post IBR) to Gate 6 (Pre FRP) 

PROGRAM NAME 

GATE 6 (Post IBR) 

PM NAME 

DATE UPDATED 

Deficiency: Rating: Remarks: 

Deficiency #1 G Remarks 

Deficiency #2 R Remarks 

Deficiency #3 Y Remarks 

Deficiency #4 G Remarks 

Deficiency #5 G Remarks 

Deficiency #6 Y Remarks 

Deficiency #7 G Remarks 

Deficiency #8 Y Remarks 

Deficiency #9 R Remarks 

Deficiency #10 R Remarks 

Deficiency: Rating: Remarks: 

Deficiency #1 G Remarks 

Deficiency #2 R Remarks 

Deficiency #3 Y Remarks 

Deficiency #4 G Remarks 

Deficiency #5 G Remarks 

Deficiency #6 Y Remarks 

Deficiency #7 G Remarks 

Deficiency #8 Y Remarks 

Deficiency #9 R Remarks 

Deficiency #10 R Remarks 

TEST AND EVALUATION 

Status of Major T&E Deficiencies 

Legend 

Meets Criteria Partially Meets  
Criteria 

Does Not Address  
Criteria 

Legend 

Meets Criteria Partially Meets  
Criteria 

Does Not Address  
Criteria 

Notes: Any pertinent information that cannot be readily gathered from the  
 data table above can be included in this text box. It provides an easy  
 method of conveying more details than the data table may allow.  

Program Planning / Execution 
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PROGRAM NAME

GATE 1

PM NAME

DATE UPDATED

Remarks

Remarks

Remarks

Remarks

Remarks

Remarks

Remarks

Remarks

Remarks

RemarksCritical Technology Elements:

CTE 1

CTE 2

CTE 3

CTE 4

CTE 5

CTE 6

CTE 7

CTE 8

CTE 9

TECHNICAL MATURITY

ICD Technical Assessment

Notes: Any pertinent information that cannot be readily gathered from the data table above can be included in this text box. It 

provides an easy method of conveying more details than the data table may allow. 

Program Planning / Execution

 Slide 10.1 – Gate 1 Only 
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PROGRAM NAME

GATE 2

PM NAME

DATE UPDATED

Technology Assessment Maturity Summary

TECHNICAL MATURITY

CTE 9

CTE 8

CTE 7

CTE 6

CTE 5

CTE 1

CTE 3

CTE 2

CTE 1

Critical Technology 

Elements:

4

6

6

6

6

5

4

6

5

Projected

MS B:

2

2

3

3

3

2

2

3

1

Projected 

Next Gate:

AoA

Alternative:
Current TRL:

A N/A

A 2

A N/A

B N/A

B 2

B 1

C N/A

C 1

C 2

Legend

Does Not Meet 

Required TRL

Notes: Any pertinent information that cannot be readily gathered from the data table above can 

be included in this text box. It provides an easy method of conveying more details than the data 

table may allow. 

Program Planning / Execution

 Slide 10.2 – Gate 2 Only 
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PROGRAM NAME

GATE 3

PM NAME

DATE UPDATED

Technology Assessment Maturity Summary

TECHNICAL MATURITY

2

2

3

3

3

2

2

3

1

Last Gate:

4

6

6

6

6

5

4

6

5

Projected

MS B:

3

6

6

6

5

4

4

5

5

Current TRL:Critical Technology Elements:

CTE 1

CTE 2

CTE 3

CTE 4

CTE 5

CTE 6

CTE 7

CTE 8

CTE 9

Program Planning / Execution

Legend

Does Not Meet 

Required TRL

Notes: Any pertinent information that cannot be readily gathered from the data table above can 

be included in this text box. It provides an easy method of conveying more details than the data 

table may allow. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Slide 10.3 – Gate 3 Only 
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PROGRAM NAME

GATE 4

PM NAME

DATE UPDATED

Technology Assessment Maturity Summary

TECHNICAL MATURITY

6

6

7

7

6

8

7

6

6

Projected

Next Gate:

2

2

3

3

3

2

2

3

1

Last Gate:Critical Technology Elements: Current TRL:

CTE 1 6

CTE 2 5

CTE 3 7

CTE 4 7

CTE 5 6

CTE 6 6

CTE 7 7

CTE 8 5

CTE 9 6

Program Planning / Execution

Legend

Does Not Meet 

Required TRL

Notes: Any pertinent information that cannot be readily gathered from the data table above can 

be included in this text box. It provides an easy method of conveying more details than the data 

table may allow. 

 
 
 

Slide 10.4 – Gate 4 to Gate 6 (Pre FRP) 
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Slide 11.1 – Gate 1 to Gate 6 (Pre FRP) 

PROGRAM NAME

GATE 1

PM NAME

DATE UPDATED

Sustainment Item: Rating: Remarks:

FSA Adequately Addresses 

Sustainment Approaches for each 

Alternative

G Remarks

ICD includes minimum attributes for 

reliability, maintainability, availability & 

ownership cost characteristics; 

Reliability KSA supports availability KPP 

and ownership cost KSA

R Remarks

SUSTAINMENT

AoA Sustainment Considerations

Legend

Meets Criteria
Partially Meets 

Criteria

Does Not Meet 

Criteria

Notes: Any pertinent information that cannot be readily gathered from the 

data table above can be included in this text box. It provides an easy 

method of conveying more details than the data table may allow. 

Program Planning / Execution
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Slide 11.2 – Gate 3 to Gate 6 (Pre FRP) 

PROGRAM NAME 

GATE 3 

PM NAME 

DATE UPDATED 

Sustainment Item: Rating: Remarks: 

Maintenance Planning G 

Supply Support R 

Technical Data Y 

Computer Resources Report G 

Package, Handling, Storage and  
Transportation (PHS&T) 

G 

Manpower and Personnel G 

Support Equipment Y 

Training and Training Support G 

Facilities R 

Environment, Safety and Occupational  
Health (ESOH) 

G 

Design Interface G 

Sustainment Item: Rating: Remarks: 

Maintenance Planning G 

Supply Support R 

Technical Data Y 

Computer Resources Report G 

Package, Handling, Storage and  
Transportation (PHS&T) 

G 

Manpower and Personnel G 

Support Equipment Y 

Training and Training Support G 

Facilities R 

Environment, Safety and Occupational  
Health (ESOH) 

G 

Design Interface G 

SUSTAINMENT 

Sustainment Strategy Status 

Legend 

Supports  
Activities Some Gaps Exist Significant Gaps  

Exist 

Legend 

Supports  
Activities Some Gaps Exist Significant Gaps  

Exist 

Notes: Any pertinent information that cannot be readily gathered from the  
 

 
data table above can be included in this text box. It provides an easy  
 

 
method of conveying more details than the data table may allow.  

Program Planning / Execution 
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Slide 12.1 – Gate 1 to Gate 6 (Pre FRP) 

PROGRAM NAME

GATE 6 (Post IBR)

PM NAME

DATE UPDATED

Metric: Rating: Remarks:

Size / Stability 3/5
- Driven by lack of plan

- Size/Stability easily remedied

Organization 25/25
- Trained Staff in place; staffing plan for all phases 

developed

Cost / Schedule 10/15
- Baseline establishment in progress

Quality 0/5
- Plan is immature

SOFTWARE

Software Metric Breakdown

Legend

Meets Criteria
Partially Meets 

Criteria

Does Not Meet 

Criteria

Notes: Any pertinent information that cannot be readily gathered from the 

data table above can be included in this text box. It provides an easy 

method of conveying more details than the data table may allow. 

Program Planning / Execution

Software Sub-Metric Ratings 

Sub-Metric: 
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Slide 12.2 – Gate 6 (Post IBR) to Gate 6 (Pre FRP) 

PROGRAM NAME

GATE 6 (Post IBR)

PM NAME

DATE UPDATED

Remarks section should describe 

anomalies, trends of interest, waiver 

status and/or planned mitigating 

actions or events (if appropriate), and 

any other information relevant to 

understand program health of that 

metric.

- More remarks

- More remarks

Size / Stability Metric

Software Size / Stability Remarks / Notes

Program Planning / Execution

SOFTWARE
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Planned Units

Actual Units

Size/Stability Sub-Metric 
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 Slide 12.3 – Gate 6 (Post IBR) to Gate 6 (Pre FRP) 

PROGRAM NAME

GATE 6 (Post IBR)

PM NAME

DATE UPDATED

Organization Metric

Software Organization

Program Planning / Execution

Remarks section should describe 

anomalies, trends of interest, waiver 

status and/or planned mitigating 

actions or events (if appropriate), and 

any other information relevant to 

understand program health of that 

metric.

- More remarks

- More remarks

Remarks / Notes

SOFTWARE

0

10

20

30

40

50

60

70

Pos
t I

BR

Pos
t C

D
R

C
PD

Pre
 F

R
P

P
e
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o

n
n

e
l

Total (Planned)

Total (Actual)

Experienced (Planned)

Experienced (Actual)

Organization Sub-Metric 
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Slide 12.4 – Gate 6 (Post IBR) to Gate 6 (Pre FRP) 

PROGRAM NAME

GATE 6 (Post IBR)

PM NAME

DATE UPDATED

Cost/Schedule Metric

Software Cost/Schedule

Program Planning / Execution

Remarks / Notes

SOFTWARE

0

50

100

150

200

250

0% 20% 40% 60% 80% 100%

Percentage Complete (%)

C
u

m
u

la
ti

v
e

 V
a

lu
e

s
 (

$
 in

 M
ill

io
n

s
)

Actual Costs (AC)

Planned Value (PV)

Earned Value (EV)

Budget at Completion (BAC)

Remarks section should describe 

anomalies, trends of interest, waiver 

status and/or planned mitigating 

actions or events (if appropriate), and 

any other information relevant to 

understand program health of that 

metric.

- More remarks

- More remarks

Cost/Schedule Sub-Metric 
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Slide 12.5 – Gate 6 (Post IBR) to Gate 6 (Pre FRP) 

PROGRAM NAME

GATE 6 (Post IBR)

PM NAME

DATE UPDATED

Quality Metric

Software Quality

Program Planning / Execution

Remarks / Notes

SOFTWARE

0
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.
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Date

N
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f 

T
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le
 R

e
p

o
rt

s

Total Trouble Reports

Trouble Reports Opened

Trouble Reports Closed

Remarks section should describe 

anomalies, trends of interest, waiver 

status and/or planned mitigating 

actions or events (if appropriate), and 

any other information relevant to 

understand program health of that 

metric.

- More remarks

- More remarks

Quality Sub-Metric 
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Slide 13.1 – Gate 2 to Gate 6 (Pre FRP)* 
*For Gates 2-5, Only Use for Major Current Contracts 

 

PROGRAM NAME 

GATE 2 

PM NAME 

DATE UPDATED 

CONTRACT EXECUTION 

Contract Execution Breakdown 

Contractor: Rating: 

Contractor 1 R 

Contractor 2 Y 

Contractor 3 G 

Contractor 4 R 

Contractor 5 Y 

Contractor 6 R 

Contractor: Rating: 

Contractor 1 R 

Contractor 2 Y 

Contractor 3 G 

Contractor 4 R 

Contractor 5 Y 

Contractor 6 R 

Program Planning / Execution 

Legend 

Meets Criteria Partially Meets  
Criteria 

Does Not Meet  
Criteria 

Notes: Any pertinent information that cannot be readily gathered from the  
 

 
data table above can be included in this text box. It provides an easy  
 

 
method of conveying more details than the data table may allow.  
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CONTRACT EXECUTION

Contractor 1 Rating

RContractor 1

Program Planning / Execution

Legend

Meets Criteria
Partially Meets 

Criteria

Does Not Meet 

Criteria

Notes: Any pertinent information that cannot be readily gathered from the 

data table above can be included in this text box. It provides an easy 

method of conveying more details than the data table may allow. 

PROGRAM NAME

GATE 2

PM NAME

DATE UPDATED

Slide 13.2 – Gate 2 to Gate 6 (Pre FRP)* 
*For Gates 2-5, Only Use for Major Current Contracts 
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CONTRACT EXECUTION

Earned Value Metrics

TCPI EAC = 0.86

CV = ($1.7M)

SV = ($10.6M)

PM’s EAC

$439.8M

100%0%

FEB-00

100%

$0M0%

DEC-08

83

%

Total Calendar Schedule

T
o
ta

l S
p
e
nt

E
V

 %
 C

om
p
le

te

88% Complete

1.18

1.14

1.10

1.06

1.02

0.98

0.94

0.90

0.86

0.82

CPI

1.18SPI

RED

PURPLE

BLUE

GREEN

ASN(RD&A) 
Target Area 

1.141.101.061.020.980.940.900.860.82

YELLOW

Behind Schedule and Underspent Ahead of Schedule and Underspent

84%

11/07, 7/07, 6/0710/07, 9/07,  8/07

Behind Schedule and Overspent Ahead of Schedule and Overspent

Notes: Any pertinent information that cannot be readily gathered from the data table above can be included in this text box. It 

provides an easy method of conveying more details than the data table may allow. 

Program Planning / Execution PROGRAM NAME

GATE 2

PM NAME

DATE UPDATED

 Slide 13.3 – Gate 2 to Gate 6 (Pre FRP)* 
*For Gates 2-5, Only Use for Major Current Contracts that have EVM Data 
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Slide 13.4 – Gate 2 to Gate 6 (Pre FRP)* 
*For Gates 2-5, Only Use for Major Current Contracts that do not have EVM Data 

CONTRACT EXECUTION

Non-EVMS Contract Status

YesOverspending (Y/N):

NoBehind Schedule (Y/N):

Metric: Value:

Schedule Used / Allocated: 15 months / 60 months

Budget Used / Allocated: $16M / 42M

Program Planning / Execution

Notes: Any pertinent information that cannot be readily gathered from the data table above can be included in this text box. It 

provides an easy method of conveying more details than the data table may allow. 

PROGRAM NAME

GATE 2

PM NAME

DATE UPDATED
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CONTRACT EXECUTION

Contractor Performance Assessment Report

EXC Exceeds VG Very Good SAT Satisfactory MARG Marginally Meets UNS Unsatisfactory

► No Change ▲ Improving ▼ Degrading

Notes: Any pertinent information that cannot be readily gathered from the data table above can be included in this text box. It 

provides an easy method of conveying more details than the data table may allow. 

Program Planning / Execution

    

        

Item: (CPAR or IPAR) IPAR IPAR IPAR CPAR IPAR IPAR IPAR IPAR IPAR

Period Ending: MM YYYY Sep '03 Apr '04 Sep '04 Apr '05 Sep '05 Apr '06 Sep '06 Apr '07 Sep '07

Months Covered: NR 6 6 6 6 6 6 6 6 6

Areas to Evaluate         

a. Technical (Quality of Product) SAT ► SAT ► SAT ► SAT ► SAT ► VG ► VG ► VG ► VG ►

   1. Product Performance SAT ► SAT ▼ SAT ► SAT ► SAT ▲ SAT ▲ SAT ▲ VG ▼ VG ►

   2. Systems Engineering SAT ► VG ► VG ► VG ► VG ► VG ► VG ► VG ► VG ►

   3. Software Engineering VG ► VG ► VG ► EXC ► VG ► VG ► VG ► VG ► VG ►

   4. Logistics Support/Sustainment VG ► VG ▲ VG ▲ EXC ► VG ► VG ► VG ▲ VG ▲ VG ▲

   5. Product Assurance N/A SAT ► N/A VG ► N/A VG ► VG ▲ EXC ► EXC ►

   6. Other Technical Performance VG ► VG ► VG ► VG ► VG ► VG ► VG ► VG ► VG ►

b. Performance SAT ► VG ► VG ► N/A VG ▼ VG ► VG ► VG ► VG ►

   1. Schedule UNS ▲ MARG ▲ SAT ► SAT ► SAT ► SAT ► SAT ► SAT ► SAT ►

   2. Cost Control VG ▼ VG ► VG ► SAT ► VG ▼ VG ► VG ► VG ► VG ►

c. Management VG ► VG ► VG ► VG ► VG ► VG ► VG ► VG ► VG ►

   1. Management Responsiveness UNS ▲ UNS ▲ MARG ▲ VG ► VG ► VG ► VG ► VG ► VG ►

   2. Subcontract Management MARG ▲ MARG ▲ SAT ► SAT ► SAT ► SAT ► SAT ► SAT ► SAT ►

   3. Program Mgmt. and Other Mgmt. VG ► VG ► VG ► VG ► VG ► VG ► VG ► VG ► VG ►

d. Other Areas N/A N/A N/A N/A N/A N/A N/A N/A N/A

   1. Communications VG ► VG ► VG ► VG ► VG ► VG ► VG ► VG ► VG ►

   2. Risk Management EXC ► EXC ► EXC ► EXC ► EXC ► EXC ► EXC ► EXC ► EXC ►

Contract Number: 123456789

Estimated Completion Date: MM/DD/YYYY

Contract Start Date: MM/DD/YYYYContractor: Contractor Name ABC

Program: Program Name XYZ

PROGRAM NAME

GATE 2

PM NAME

DATE UPDATED

Slide 13.5 – Gate 2 to Gate 6 (Pre FRP)* 
*For Gates 2-5, Only Use for Major Current Contracts  
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CONTRACT EXECUTION

Contractor Staffing Plan / Execution

Notes: Any pertinent information that cannot be readily gathered from the data table above can be included in this text box. It 

provides an easy method of conveying more details than the data table may allow. 

Program Planning / Execution
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PROGRAM NAME

GATE 2

PM NAME

DATE UPDATED

Slide 13.6 – Gate 2 to Gate 6 (Pre FRP)* 
*For Gates 2-5, Only Use for Major Current Contracts  
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CONTRACT EXECUTION

Work Package Status

Legend

Actual Activity Planned Activity

Notes: Any pertinent information that cannot be readily gathered from the data table 

above can be included in this text box. It provides an easy method of conveying more 

details than the data table may allow. 

Program Planning / Execution
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PROGRAM NAME

GATE 2

PM NAME

DATE UPDATED

 Slide 13.7 – Gate 2 to Gate 6 (Pre FRP)* 
*For Gates 2-5, Only Use for Major Current Contracts 
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 Slide 14.1 – Gate 2 to Gate 6 (Pre FRP) 

Program Planning / Execution PROGRAM NAME

GATE 2

PM NAME

DATE UPDATED

GOVERNMENT PROGRAM 

OFFICE PERFORMANCE

Government Performance Assessment Report (GPAR)

Legend

Meets Criteria
Partially Meets 

Criteria

Does Not Meet 

Criteria

Event: Rating: Remarks:

All RFI/RFP inquiries have been answered 

per requested due date
G Remarks

Plan to define intra-government requirements 

has been developed
G Remarks

Government facilities to support contractor 

requirements defined and identified
Y Remarks

Notes: Any pertinent information that cannot be readily gathered from the 

data table above can be included in this text box. It provides an easy 

method of conveying more details than the data table may allow. 

Government Performance Assessment 
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Slide 15.1 – Gate 1 to Gate 6 (Pre FRP) 

External Influencers PROGRAM NAME

GATE 1

PM NAME

DATE UPDATED

FIT IN VISION

OSD Fit in Vision:

Program aligns with current documented Office of the Secretary of Defense (OSD)

capability guidance/vision (e.g., Guidance for the Development of the Force (GDF),

Quadrennial Defense Review (QDR)) 

Navy / USMC Fit in Vision:

Program aligns with current documented Navy/Marine Corps strategies (e.g., Navy

Strategic Plan (NSP), A Cooperative Strategy for 21st Century Seapower, 

Chief of Naval Operations (CNO)/Commandant of the Marine Corps (CMC) Guidance)

Vision Status

Notes: Any pertinent information that cannot be readily gathered from the data table above can be included in this text box. It 

provides an easy method of conveying more details than the data table may allow. 

Fit in OSD and Service Vision 
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Slide 16.1 – Gate 1 to Gate 6 (Pre FRP) 

PROGRAM NAME 

GATE 1 

PM NAME 

DATE UPDATED 

External Influencers 

PROGRAM ADVOCACY 

Stakeholder Support Status 

Stakeholder: Rating: Remarks: 

Congressional G Remarks 

AT&L G Remarks 

ASD C3I G Remarks 

PA&E Y Remarks 

DOT&E R Remarks 

ASD (Comptroller) R Remarks 

DON/CNO/CMC Y Remarks 

Joint Staff and COCOM R Remarks 

International Partners* R Remarks 

Other Services* G Remarks 

Stakeholder: Rating: Remarks: 

Congressional G Remarks 

AT&L G Remarks 

ASD C3I G Remarks 

PA&E Y Remarks 

DOT&E R Remarks 

ASD (Comptroller) R Remarks 

DON/CNO/CMC Y Remarks 

Joint Staff and COCOM R Remarks 

International Partners* R Remarks 

Other Services* G Remarks 

Not  
Applicable 

Legend 
* This stakeholder may not be applicable to the Program.  

See the Naval  PoPS Criteria Handbook for more information. 

Supporting Neutral Opposing 

Notes: Any pertinent information that cannot be readily gathered 
from the data table above can be included in this text box. It  
provides an easy method of conveying more details than the data  
table may allow.  

Not  
Applicable 

Legend 
* This stakeholder may not be applicable to the Program.  

See the Naval  PoPS Criteria Handbook for more information. 

Supporting Neutral Opposing Not  
Applicable 

Legend 
* This stakeholder may not be applicable to the Program.  

See the Naval  PoPS Criteria Handbook for more information. 

Supporting Neutral Opposing 

Notes: Any pertinent information that cannot be readily gathered 
from the data table above can be included in this text box. It  
provides an easy method of conveying more details than the data  
table may allow.  
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External Influencers PROGRAM NAME

GATE 2

PM NAME

DATE UPDATED

INTERDEPENDENCIES

Program XYZ

I C S P

1

1

2

1

2

2

2

2

I C S P

2

2

2

2

2

I C S P

2

2

XYZ
C S P

Developing 

CTP/COP/SA

TPS – 59

TPS - 63

CTN (CEC)

C2PC

TBMCS

AFATDS

GCCS

JTCW

Distributing 

CTP/COP/SA

CTN (CEC)

C2PC

TBMCS

AFATDS

JTCW

Battle Planning

AFATDS

TBMCS

Solid denotes current system

Dash denotes future system

Arrow to CAC2S denotes supports CAC2S

Arrow from CAC2S denotes CAC2S supports

Indicates program are interdependent

PM DAES Rating:      I       C  S   P     Not Rated     Fielded

I =  Integration.  

• Color denotes Synchronization of effort with this program 

• Number denotes degree of dependency:

1 – Crucial , 2 – Significant , 3 - Enabling

1

Interdependent Program Status

Slide 17.1 – Gate 2 to Gate 6 (Pre FRP) 
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CHAPTER 2 

 

Naval PoPS Visuals  

Spreadsheet Instructions 
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1.0 NAVAL POPS VISUALS SPREADSHEET OVERVIEW 
 
Chapter 2 provides information on the Naval PoPS Visuals Spreadsheet: a 
Microsoft Excel tool that was built to assist users in automatically creating 

some of the charts and tables found in the Metric Visuals [PowerPoint (PPT) 
slide templates]. Users can enter data in the spreadsheet for applicable 
Program Health Metrics (see list of Metrics below); then copy and paste the 
chart or table onto the associated Metric Visual PPT slide template.  
 
Components of the following Metric Visual Templates can be created using the 
Naval PoPS Visuals Spreadsheet: 

 

 Scope Evolution 

 Budget 

 Manning 

 Cost Estimating 

 Test and Evaluation 

 Software  

 Contract Execution 
 
All components of the Metric Visuals not found in the Naval PoPS Visuals 
Spreadsheets must be modified manually in the Metric Visual PowerPoint slide 
templates.   
 

It is important to note that there are two versions of the Naval PoPS Visuals 
Spreadsheet files for Gates 3 and 4; separate files were created because some 
of the Metric Criteria and associated Visuals for Gates 3 and 4 are tailored 
specifically to program initiation at Milestone A versus Milestone B. The Naval 
PoPS Visuals Spreadsheet reference files include: 
 
Gate 1_POPS VISUALS_MMDDYY_v1.xls 
Gate 2_POPS VISUALS_MMDDYY_v1.xls 
Gate 3_MSA_POPS VISUALS_MMDDYY_v1.xls 
Gate 3_MSB_POPS VISUALS_MMDDYY_v1.xls 
Gate 4_MSA_POPS VISUALS_MMDDYY_v1.xls 
Gate 4_MSB_POPS VISUALS_MMDDYY_v1.xls 
Gate 5_POPS VISUALS_MMDDYY_v1.xls 
Gate 6 Post IBR_POPS VISUALS_MMDDYY_v1.xls 
Gate 6 Post CDR_POPS VISUALS_MMDDYY_v1.xls 
Gate 6 CPD_POPS VISUALS_MMDDYY_v1.xls 
Gate 6 Pre FRP_POPS VISUALS_MMDDYY_v1.xls 
 
 
 
 



 

 
 

53 

2.0 NAVAL POPS VISUALS SPREADSHEET COMPONENTS 

 
This section provides information on the main components of the Naval PoPS 
Visuals Spreadsheet. 

 
2.1 Directions Tab 
 
The Naval PoPS Visuals Spreadsheet Directions Tab (see Figure 1) provides 
general instructions for using the spreadsheet. 

 

 
 
 
 
 
 
 
 
 
 

Figure 1: Visual Spreadsheet Directions Tab. 

 

2.2 Metric Tabs 

 
Following the Directions tab, there is a series of Metric tabs that the Program 
Manager can use to create some of the charts and tables required for the 
Metric Visual PowerPoint slides. Each Metric tab contains a series of data rows 
and columns that must be completed in order to generate the associated chart 
or table. By default, these values are either blank or zero (see Figure 2).  
 
 

 
 
 
 
 
 
 
 
 
 
 
 
Figure 2: Default Metric Tab view before data input.

By default, all data points 
are set to zero or are blank. 
Therefore, there are no 
values populated on the 
associated chart. 
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As information is entered into the spreadsheet, the chart or table will be 
created automatically (see Figure 3). The user must complete the required 
information in each Metric tab along the bottom of the Visuals Spreadsheet for 
the upcoming program review.  

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Figure 3: Populated Metric Tab with automatically generated graph content. 
 

 

3.0 METRIC VISUAL POWERPOINT TEMPLATES 
 

As mentioned previously, the Naval PoPS Visuals Spreadsheet assists users in 
the development of charts and tables required for the Metric Visual PowerPoint 
templates. To complete the templates, follow the four steps outlined below: 
 
Step 1: Open the Naval PoPS Visuals Spreadsheet and complete the 
information required within each Metric tab. The spreadsheet will 
automatically generate the charts and tables based on the information provided 
by the user (as explained in Section 2.0).  
 
Step 2: Open the appropriate Naval PoPS Gate Review Brief file. Go to the 
Metric Visuals PowerPoint slide template where you would like to paste the 
chart or table. 
 

Once the user completes 
the required data fields, the 
chart will be generated 
automatically. 
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Step 3: Copy and paste the chart or table generated in the Visuals Spreadsheet 
onto the assocated Metric Visuals PowerPoint slide template.  

 
Step 3a: If a Security Warning window appears, click the “Enable 

Macros” button (see Figure 4). If the window appears more than once, 
click the “Enable Macros” button each time. 

 
 
 
 
 
 
 
 
 
 
 
 

Figure 4: Security Warning window; click Enable Macros button. 

 
Step 4: Resize the chart or table as necessary, being careful not to distort the 
image (see Figure 5). 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Figure 5: Final Metric Visual with graph generated in Naval PoPS Visuals Spreadsheet. 
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